Northern University of Business and Technology, Khulna

Department of Computer Science and Engineering

CSE 4104 - Software Development III

Week 02 Submission: Initial Project Planning

Team Name	CSE4104-7F-T05
Project Title	AI Symptom Checker
Team Leader	Arnob Paul
Submission Date	5 November 2026

2. Weekly Plan (Weeks 1-14)

Week	Focus	Main tasks	Deliverable
1	Team and idea (done)	Form team, choose idea, research existing systems.	Week 1 submission (1 Nov 2026)
2	Proposal	Write proposal, create GitHub repo with initial structure and README, add collaborators.	Proposal PDF, team info, repo link, plan
3	SRS	Functional and non-functional requirements, user roles, use cases, initial diagrams.	SRS document
4	System design	Architecture diagram, ER diagram, use case diagram, API structure.	Design diagrams, API list
5	UI/UX	Figma wireframes: login, dashboard, chat, result, history, profile, admin.	Figma design, screenshots
6	Backend	Auth (register, login, JWT, bcrypt), database tables, profile and history APIs, roles.	Backend code, API list, DB structure
7	Frontend	Auth pages, dashboard, chat screen, history, profile; connect APIs; loading and error states.	Frontend connected to APIs
8	AI integration	AI service module, prompts, adaptive questions, JSON output, red-flag layer, Bangla support.	AI workflow explanation and code
9	Feature completion	PDF report, admin dashboard, feedback, bug fixes; decide on Should/Could features.	Nearly complete project, checklist
10	Testing	Postman API tests, UI tests, 30+ AI scenarios, bug reports and fixes.	Testing and bug fix reports
11	Deployment	Deploy to Vercel, Render, Supabase; environment variables; security check.	Live deployment link
12	Documentation	Final report, user manual, API documentation.	Report, manual, API docs
13	Presentation prep	Slides, demo rehearsal, backup screenshots and video.	Presentation slides
14	Final presentation and viva	Demo authentication, main features, AI features, deployment; explain individual work.	Final presentation

3. GitHub Workflow

- Repository name: **cse4104-7f-t05-ai-symptom-checker**. All four members are added as collaborators.
- Branches: main (stable), development (integration), frontend, backend, ai-integration. Work is merged into development through pull requests reviewed by another member; main is updated only with tested code.
- Commits: small, frequent, with meaningful messages (for example "Added JWT authentication"). Every member commits every week. No messages such as "update" or "final".
- Initial structure: frontend, backend, documentation, screenshots, presentation, testing, README.md, .gitignore, and .env.example (secrets are never committed).

4. Team Management

- A short weekly team meeting plans tasks and reviews progress; the leader writes a brief weekly progress note.

- Tasks are tracked on a shared board (GitHub Projects, Trello, or Notion).
- Every weekly submission is checked against the course checklist: file names, team information, working GitHub link, and visible new progress.
- Backups: GitHub, Google Drive, and local copies.

5. Success Criteria

- All Must-have features (F1-F9) work on the live deployment.
- Red-flag scenarios always produce an emergency recommendation in testing.
- At least 30 AI test scenarios are recorded with results.
- No API keys or credentials in the repository.
- Every member can explain their own contribution and the overall system in the viva.